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IST talk overviewIST talk overview
• RequirementsRequirements
• Detector overviewDetector overview
• Status and plansStatus and plans

– Design status Design status 
– Fabrication PlanFabrication Plan
– System testingSystem testing

• Cost and ScheduleCost and Schedule
• Basis of estimatesBasis of estimates
• ResourcesResources
• Risk AssessmentRisk Assessment
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IST in Inner Detector UpgradeIST in Inner Detector Upgrade

We track inward from the TPC with graded resolution:

TPC SSD IST PXL
~1mm ~300µm ~250µm vertex<30µm

TPC – Time Projection Chamber
(main tracking detector in STAR)

HFT – Heavy Flavor Tracker
lSSD – Silicon Strip Detector

lr = 22 cm
lIST – Inner Silicon Tracker

lr = 14 cm
lPXL – Pixel Detector 

lr = 2.5, 8 cm
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IST CD­4 requirementsIST CD­4 requirements
3 Internal alignment 

IST and SSD
< 300 µm Survey during construction 

and assembly
6 Detector hit 

efficiency IST
> 96% with 98% purity Low noise electronics, 

source and cosmic tests
7 Live channels for 

PXL and IST
> 95% <1% dead silicon pads, 

redundancy, spares, care...
8 PXL and IST 

Readout speed and 
dead time

< 5% additional dead time  @ 
500 Hz average trigger rate and 
simulated occupancy

APV25­S1 readout time ~10­
30us, fully parallel, 
appropriate buffering

Design meets these requirementsDesign meets these requirements
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How to state this?

Replace by S/N?



IST additional requirementsIST additional requirements

• Resolution of ~200μm (?) in r­Φ to provide 
required  pointing resolution of 250μm (?) to PXL

• <1.5% Xo to limit multiple scattering and to 
minimize the impact on mid­rapidity physics

• Radiation hard for 10 years of 30 kRad/year
• Be able to resolve 107ns beam bunches

Careful choice of light weight materials,Careful choice of light weight materials,
high-res. sensors and fast readout systemhigh-res. sensors and fast readout system
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IST overviewIST overview
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IST makes use of established technologiesIST makes use of established technologies



IST staveIST stave
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IST stave = carbon fiber ladder + cooling tubesIST stave = carbon fiber ladder + cooling tubes
                    kapton flex hybrid + passive components                    kapton flex hybrid + passive components
                    6 silicon pad sensors                    6 silicon pad sensors
                    3 x 12 APV25-S1 readout chips                    3 x 12 APV25-S1 readout chips
electrically divided in 3 units to reduce chance of electrically divided in 3 units to reduce chance of 
     failure of a full stave     failure of a full stave

~50cm~50cm



IST ladder and hybridIST ladder and hybrid

Design prototype ladder & hybrid finishedDesign prototype ladder & hybrid finished
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In production, ready in SeptemberIn production, ready in September

 ← ← 6 Sensors6 Sensors

 ← ← 36 APV25-S136 APV25-S1

 ← ← cable, foldscable, folds
     over to back     over to back

~ 64 mm



IST silicon pad sensorIST silicon pad sensor

Mask drawings approved, 8 prototypes expected in SeptemberMask drawings approved, 8 prototypes expected in September
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IST readout chipIST readout chip

APV25-S1APV25-S1

Developed for CMSDeveloped for CMS
     (75,000 used in tracker)     (75,000 used in tracker)
     (used in COMPASS for triple GEM)     (used in COMPASS for triple GEM)

0.25 um CMOS0.25 um CMOS
Radiation hardRadiation hard

128 channels parallel sampling128 channels parallel sampling
40 MHz sampling rate40 MHz sampling rate
4 us analogue pipeline4 us analogue pipeline
< 30 us deadtime for 20 MHz 3-sample< 30 us deadtime for 20 MHz 3-sample
            readoutreadout

11:1 signal to noise ratio11:1 signal to noise ratio

0.3 Watt per chip0.3 Watt per chip
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STAR use:  - ISTSTAR use:  - IST
                    - FGT                    - FGT
                    - pp2pp                    - pp2pp

All chips have been procuredAll chips have been procured



IST readout system layoutIST readout system layout

Layout 80% done, FGT as testbedLayout 80% done, FGT as testbed
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IST readout systemIST readout system

Design 90% done, ready for FGT installation in FY12Design 90% done, ready for FGT installation in FY12
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Currently being battle tested in cosmic ray test setupCurrently being battle tested in cosmic ray test setup



IST coolingIST cooling

- Fluorocarbon fluid based cooling
- Simulations show proper cooling for one stave and possible
  daisy chaining of staves
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IST design status summaryIST design status summary
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Percent completePercent complete
Support structure   30%Support structure   30%
Cooling system       10%Cooling system       10%
Ladder design       100%Ladder design       100%
Hybrid design        100%Hybrid design        100%
Sensor design       100%Sensor design       100%
Chip specs             100%Chip specs             100%
Readout system      90%Readout system      90%
Slow controls          20%Slow controls          20%



IST fabrication planIST fabrication plan
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Critical steps:Critical steps:
1 - 1 - prototype sensorsprototype sensors
2 –  2 –  prototype hybridsprototype hybrids
3 –  3 –  prototype laddersprototype ladders
4 –  4 –  prototype staveprototype stave
5 –  5 –  produce sensorsproduce sensors
6 –  6 –  produce hybridsproduce hybrids
7 –  7 –  produce laddersproduce ladders
8 –  8 –  assemble stavesassemble staves
9 –  9 –  integrate layerintegrate layer
10 –  10 –  install in STARinstall in STAR

Keeping Keeping 55,,66 and  and 77 in FY12 in FY12
and starting assembling stavesand starting assembling staves
in FY12 is crucial to be readyin FY12 is crucial to be ready
for installation RUN 14for installation RUN 14



IST system test(s)IST system test(s)

Schedule includes functionality tests in each step of the assembly process
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Readout chipReadout chip
functionality testsfunctionality tests

Full stave test, sourceFull stave test, source
and/or cosmicsand/or cosmics

Partial layer tests, max. 4 staves perPartial layer tests, max. 4 staves per
test, functionality, maybe cosmics test, functionality, maybe cosmics 

Full layer functionality test with full readoutFull layer functionality test with full readout
system and STAR DAQ, cosmics system and STAR DAQ, cosmics 



IST cost by Level 3 WBSIST cost by Level 3 WBS
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Budget pretty much equally divided between 1.3.1, 1.3.2 and Budget pretty much equally divided between 1.3.1, 1.3.2 and 
1.3.3 when not taking the $450k silicon sensors into account1.3.3 when not taking the $450k silicon sensors into account



IST basis of estimatesIST basis of estimates
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Estimates:Estimates:
   - quotations or catalog prices   - quotations or catalog prices
   - engineer or physicist estimates   - engineer or physicist estimates
      based on previous experiences      based on previous experiences
      and with appropriate contingencies      and with appropriate contingencies



IST resources at MITIST resources at MIT
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IST milestonesIST milestones
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IST control checkpointsIST control checkpoints
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Level 2 CheckpointsLevel 2 Checkpoints

Level 3 CheckpointsLevel 3 Checkpoints

L2 and L3 CP's reported against L2 and L3 Milestones monthly to PM



IST risk assessmentIST risk assessment
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SummarySummary
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• IST meets the CD­4 requirements and the additional IST meets the CD­4 requirements and the additional 
experimental requirementsexperimental requirements

• Design is about 90% finishedDesign is about 90% finished
• Fabrication plan can be executed successfully Fabrication plan can be executed successfully 

provided that the FY2012 production schedule is provided that the FY2012 production schedule is 
followed carefullyfollowed carefully

• Functionality tests are included in each step of the Functionality tests are included in each step of the 
assembly processassembly process

• Budget is based on quotes and realistic estimatesBudget is based on quotes and realistic estimates
• Resources are sufficient to meet the milestonesResources are sufficient to meet the milestones
• The risk severity is low for all major project tasks The risk severity is low for all major project tasks 

and mitigation strategies are in placeand mitigation strategies are in place ?


